Sprint 2 Planning

Sprint start		**Planned effort (h)**	**90.5**	**How to use**	
Sprint end		**Remaining capacity (h)**	**-35.5**	*Blue text = inputs. Due date, priority, risk and effort are blank: the wiki did not specify them.*	
Team	55.0	**Capacity check**	**OVER capacity**	*Effort is in hours (30 mins = 0.5). For shared tasks, list names separated by commas.*	

#	Issue Title	Issue Type	Responsible	Due Date	Priority	Current Status	Risk	Risk Rationale	Effort Estimation (h)	Backlog
1	TASK-2.01 - Job Seeker Profile View & Edit form	Task	Cheyma	October 14th	High	Not Started	Medium	Collects data from user, not database	5.0	Profile & Resume
2	TASK-2.02 - Supabase update mutations and RLS policies on public.profiles	Task	Cheyma	October 21st	High	Not Started	High	Data can be permenantly lost	4.0	Profile & Resume
3	TASK-2.03 - Resume Management UI (metadata, preview/download, Replace dropzone)	Task	Cheyma	October 24th	High	Not Started	High	Data can be permenantly lost	6.0	Profile & Resume
4	TASK-2.04 - Storage cleanup handler for replaced resume PDFs	Task	Cheyma	October 24th	High	Not Started	High	Data can be permenantly lost	3.0	Profile & Resume
5	TEST-2.01 - 2 acceptance tests for US-01 (Registration & Role Enforcement)	User	Cheyma	October 24th	Medium	Not Started	Low	No impact on code	1.0	Profile & Resume
6	TEST-2.02 - 2 acceptance tests for US-02 (Session Persistence & Logout)	User	Cheyma	October 24th	Medium	Not Started	Low	No impact on code	1.0	Profile & Resume
7	TEST-2.03 - 2 acceptance tests for US-03 (Profile Validation & RLS Isolation)	User	Cheyma	October 24th	Medium	Not Started	Low	No impact on code	1.0	Profile & Resume
8	TEST-2.04 - 2 acceptance tests for US-04 (Resume Upload Constraints)	User	Cheyma	October 24th	Medium	Not Started	Low	No impact on code	1.0	Profile & Resume
9	TASK-2.05 - Job Catalog Feed with metadata chips	Task	Sudhansu	October 16th	High	Not Started	High	Data can be permenantly lost	5.0	Job Search & Listing
10	TASK-2.06 - Multi-Filter Toolbar (keyword, location, category, workplace mode)	Task	Sudhansu	October 18th	High	Not Started	Medium	feature not functional, but no data lost	5.0	Job Search & Listing
11	TASK-2.08 - Job Description view/modal with deadline countdown	Task	Sudhansu	October 20th	High	Not Started	Low	No impact on code	3.0	Job Search & Listing
12	TEST-2.05 - 2 acceptance tests for US-05 (Job Posting & Validation)	User	Sudhansu	October 24th	Medium	Not Started	Low	No impact on code	1.0	Job Search & Listing
13	TEST-2.06 - 2 acceptance tests for US-06 (Open/Closed Status Toggle)	User	Sudhansu	October 24th	Medium	Not Started	Low	No impact on code	1.0	Job Search & Listing
14	TEST-2.07 - 2 acceptance tests for US-07 (Keyword Debouncing & Filter Chaining)	User	Sudhansu	October 24th	Medium	Not Started	Low	No impact on code	1.0	Job Search & Listing
15	TASK-2.09 - Application Submission Modal (resume selector, cover note, confirmation)	Task	Fatmagul	October 14th	High	Not Started	High	Data can be permenantly lost	5.0	Applications & Tracking
16	TASK-2.10 - Submission confirmation banner and toast system	Task	Fatmagul	October 14th	High	Not Started	Low	No impact on code	2.0	Applications & Tracking
17	TEST-2.08 - 2 acceptance tests for US-08 (Submission Confirmation & Attachment)	User	Fatmagul	October 24th	Medium	Not Started	Low	No impact on code	1.0	Applications & Tracking
18	TEST-2.09 - 2 acceptance tests for US-11 (Swipe Interactions & Exclusion Caching)	User	Fatmagul	October 24th	Medium	Not Started	Low	No impact on code	1.0	Applications & Tracking
19	TEST-2.10 - 2 acceptance tests for US-12 (ATS Scorer Baseline Structure)	User	Fatmagul	October 24th	Medium	Not Started	Low	No impact on code	1.0	Applications & Tracking
20	TASK-2.12 - Migration for public.applications: unique (job_id, seeker_id), status enum	Task	Othmane	October 16th	High	Not Started	High	Data can be permenantly lost	3.0	Applications & Tracking
21	TASK-2.13 - Seeker Application Tracker Dashboard (joins applications and jobs)	Task	Othmane	October 16th	High	Not Started	Medium	feature not functional, but no data lost	6.0	Applications & Tracking
22	TEST-2.11 - 2 acceptance tests for US-09 (Tracking Dashboard Stage Lifecycle)	User	Othmane	October 24th	Medium	Not Started	Low	No impact on code	1.0	Applications & Tracking
23	TEST-2.12 - Acceptance tests for Duplicate Application Prevention	User	Othmane	October 24th	Medium	Not Started	Low	No impact on code	1.0	Applications & Tracking
24	TASK-2.15 - Recruiter Dashboard kickoff table with applicant counts	Task	Ahcene	October 15th	High	Not Started	Low	No impact on code	4.0	Recruiter Dashboard
25	TASK-2.16 - Recruiter Applicant Review Modal (signed-URL resume view, status badges)	Task	Ahcene	October 16th	High	Not Started	Medium	feature not functional, but no data lost	5.0	Recruiter Dashboard
26	TEST-2.13 - 2 acceptance tests for US-10 (Candidate Pipeline Dashboard)	User	Ahcene	October 24th	Medium	Not Started	Low	No impact on code	1.0	Recruiter Dashboard
27	TEST-2.14 - 2 acceptance tests for US-13 (External Aggregation Framework)	User	Ahcene	October 24th	Medium	Not Started	Low	No impact on code	1.0	Recruiter Dashboard

28	TEST-2.15 - 2 acceptance tests for US-15 (Drawer & Bookmark Persistence)	User	Ahcene	October 24th	Medium	Not Started	Low	No impact on code	1.0	Recruiter Dashboard
29	CI-2.01 - Create .github/workflows/ci.yml for PRs and pushes to main	Task	Ahcene, Sudhansu	October 25th	Medium	Not Started	High	Data can be permenantly lost	2.0	CI Pipeline
30	CI-2.02 - Add ESLint lint step	Task	Ahcene, Sudhansu	October 25th	Medium	Not Started	High	Data can be permenantly lost	1.0	CI Pipeline
31	CI-2.03 - Add npx tsc --noEmit type check	Task	Ahcene, Sudhansu	October 25th	Medium	Not Started	High	Data can be permenantly lost	0.5	CI Pipeline
32	CI-2.04 - Add npm test step	Task	Ahcene, Sudhansu	October 25th	Medium	Not Started	High	Data can be permenantly lost	0.5	CI Pipeline
33	CI-2.05 - Branch protection on main requiring passing checks	Task	Ahcene, Sudhansu	October 25th	Medium	Not Started	High	Data can be permenantly lost	0.5	CI Pipeline
34	PLAN-01 - Create Sprint 2 milestone with deadline	Task	Cheyma, Sudhansu	October 8th	High	Not Started	Low	No impact on code	0.5	Sprint Planning
35	PLAN-03 - Decompose every story into child task issues assigned to members	Task	Cheyma, Sudhansu	October 9th	High	Not Started	Low	No impact on code	2.0	Sprint Planning
36	PLAN-04 - Ensure every Sprint 1 and 2 story has at least 2 acceptance-test issues linked	Task	Cheyma, Sudhansu	October 9th	High	Not Started	Low	No impact on code	1.5	Sprint Planning
37	PLAN-05 - Update capacity, story points and Definition of Done in docs/ or README	Task	Cheyma, Sudhansu	October 8th	High	Not Started	Low	No impact on code	1.0	Sprint Planning
38	LOG-AI - AI log: AI_Log/Cheyma Abidi/Sprint2_AILog.pdf (8-field format)	Task	Cheyma	October 24th	Medium	Not Started	Low	No impact on code	1.0	AI & Contribution Logs
39	LOG-AI - AI log: AI_Log/Sudhansu Mohanty/Sprint2_AILog.pdf (8-field format)	Task	Sudhansu	October 24th	Medium	Not Started	Low	No impact on code	1.0	AI & Contribution Logs
40	LOG-AI - AI log: AI_Log/Othmane Balmouddane/Sprint2_AILog.pdf (8-field format)	Task	Othmane	October 24th	Medium	Not Started	Low	No impact on code	1.0	AI & Contribution Logs
41	LOG-AI - AI log: AI_Log/Fatmagul Dedek/Sprint2_AILog.pdf (8-field format)	Task	Fatmagul	October 24th	Medium	Not Started	Low	No impact on code	1.0	AI & Contribution Logs
42	LOG-AI - AI log: AI_Log/Ahcene Chouyoukh/Sprint2_AILog.pdf (8-field format)	Task	Ahcene	October 24th	Medium	Not Started	Low	No impact on code	1.0	AI & Contribution Logs
43	LOG-HRS - Contribution log: AI_Log/Cheyma Abidi/Sprint2_ContributionLog.md	Task	Cheyma	October 24th	Medium	Not Started	Low	No impact on code	0.5	AI & Contribution Logs
44	LOG-HRS - Contribution log: AI_Log/Sudhansu Mohanty/Sprint2_ContributionLog.md	Task	Sudhansu	October 24th	Medium	Not Started	Low	No impact on code	0.5	AI & Contribution Logs
45	LOG-HRS - Contribution log: AI_Log/Othmane Balmouddane/Sprint2_ContributionLog.md	Task	Othmane	October 24th	Medium	Not Started	Low	No impact on code	0.5	AI & Contribution Logs
46	LOG-HRS - Contribution log: AI_Log/Fatmagul Dedek/Sprint2_ContributionLog.md	Task	Fatmagul	October 24th	Medium	Not Started	Low	No impact on code	0.5	AI & Contribution Logs
47	LOG-HRS - Contribution log: AI_Log/Ahcene Chouyoukh/Sprint2_ContributionLog.md	Task	Ahcene	October 24th	Medium	Not Started	Low	No impact on code	0.5	AI & Contribution Logs
48	RPT-01 - Write one-page Sprint 2 Summary Report (objectives, features, challenges, contributions, repo ref)	Task	Ahcene	October 25th	High	Not Started	Low	No impact on code	2.0	Report & Demo
49	RPT-02 - Submit the report per course guidelines	Task	Ahcene	October 25th	High	Not Started	Low	No impact on code	0.5	Report & Demo