

Issue #	Issue Title	Issue Type	Responsible	Due Date	Priority	Current Status	Risk	Effort Estimation	Backlog
1	Complete sprint planning	Task	Cheyman	20-Sep	High	Completed	Low: won't affect code	2h	Project Management
2	Implement resume upload feature	Task	Sudhansu	21-Sep	High	Completed (early)	Medium: foundation of project	6h	Resume upload
3	Add project description to README	Task	Fatmagul	22-Sep	Low	In Progress	Low: won't affect code	1h	Documentation
4	Prepare an initial login page	Task	Othmane	23-Sep	High	Not Started	Medium: developed independently from resume upload	2h	Login
5	Add installation guide on README	Task	Fatmagul	24-Sep	High	Not started	Low: won't affect code	1h	Documentation
6	Test login page	User	Ahcene	24-Sep	Medium	Not started	Medium: login handles user data	1h	Login
7	Complete the backend	Task	Ahcene, Fatmagul	24-Sep	High	Not started	High: risks of app not running properly if done inc	5h	Backend
8	Add sprint plan to repository	Task	Cheyman	25-Sep	Medium	Not started	Low: won't affect code	30 mins	Project Management
9	Add first + second third meeting minute	Task	Ahcene	25-Sep	Low	Not started	Low: won't affect code	1h	Documentation
10	Complete the authentication	Task	Othmane, Cheyman	25-Sep	High	Not started	High: risks of app not running properly if done inc	3h	Login
11	Test authentication	User	Sudhansu	25-Sep	High	Not started	High: if app doesn't run properly, we would waste time fixing the issue	1h	Login
12	Improve style of the login (user did not enjoy it)	User	Ahcene	26-Sep	Low	Not started	Medium: change to the frontend only	30 mins	Login
13	Update the frontend	Task	Ahcene	26-Sep	High	Not started	Medium: change to the frontend only	3h	Frontend
14	Test the new frontend of login	User	Othmane	26-Sep	Low	Not started	Low: won't affect code	30 mins	Login
15	Complete team process definition	Task	Cheyman	26-Sep	High	Not Started	Low: won't affect code	2h	Project Management
16	Upload resume feature (user uploads resume)	User	Ahcene	26-Sep	Medium	Not Started	Low: won't affect code (feature was already tested outside user story, we are certain it works)	30 mins	Resume upload
17	Error message appears at login (user didnt enter the right credentials)	User	Sudhansu	26-Sep	Medium	Not Started	High: if app doesn't run properly, we would waste time fixing the issue	30 mins	Login

18	Confirmation message on resume upload (user wants to see confirmation)	User	Fatmagul	26-Sep	Medium	Not Started	Medium: if message doesn't appear, issue with the frontend	30 mins	Resume upload
19	Hide password (user sees that their password to be hidden)	User	Cheyman	26-Sep	Medium	Not Started	Medium: if password is not hidden, issue with the frontend only	1h	Login
20	Replace resume feature (user wants to replace resume)	User	Fatmagul	26-Sep	Medium	Not Started	Low: won't affect code (feature was already tested outside user story, we are certain it works)	1h	Resume upload
21	Logout feature (user logs out)	User	Cheyman	26-Sep	Medium	Not Started	High: if app doesn't run properly, we would waste time fixing the issue	1h	Login
22	Empty login fields (user tries to login with empty fields)	User	Sudhansu	26-Sep	Medium	Not Started	High: if app doesn't run properly, we would waste time fixing the issue	1h	Login
23	Error message appears at resume upload (user didn't upload file)	User	Fatmagul	26-Sep	Medium	Not Started	Low: won't affect code (feature was already tested outside user story, we are certain it works)	1h	Resume upload
24	Seeing the name of the uploaded file (user wants to see it)	User	Othmane	26-Sep	Medium	Not Started	Low: won't affect code (feature was already tested outside user story, we are certain it works)	1h	Resume upload
25	Delete resume	User	Cheyman	26-Sep	Medium	Not Started	Low: won't affect code (feature was already tested outside user story, we are certain it works)	1h	Resume upload
26	final verdict (user uses all features in one session)	User	Othmane	27-Sep	Medium	Not Started	High: if app doesn't run properly, we would waste time fixing the issue	2h	Final Testing
27	Review AI logs	Task	Fatmagul	27-Sep	Medium	Not Started	Low: won't affect code	1h	Review
28	Complete last meeting minute	Task	Othmane	27-Sep	Medium	Not Started	Low: won't affect code	30 mins	Documentation
	Team Capacity: 55h								